

CHANGE ORDER

A Plus Painting

License No. 808040

108 Morella Court

Roseville, Ca 95747

Tel (916) 410-7573 Fax (916) 543-7029

apluspaintingca@gmail.com

Submitted To: Aromas-San Juan USD	Phone:	Date: 11/29/2021
Address: 2300 San Juan Highway	Contact Name/fax:	
San Juan Bautista, CA 95045	Job Name/Location:	
Architect:	Date of Plans:	Anzar School-Gutter Repair/Replacement

We hereby submitting an estimate for the following scope of work:

Change Order #1 Anzar School Gutter Repair/Replacement

Building A100 150LF @ \$45 per Ft	\$6,750.00
Cut back downspout	\$750.00
Building A300 150LF @ \$45 per Ft	\$6,750.00
Cut back downspouts	\$750.00

Total Cost: \$15,000.00

We Propose hereby to furnish material and labor to manufacture - complete in accordance with the above specifications,
for the sum of:

Fifteen thousand _____ dollars (\$)

Payment to be made as follows: Per Contract Agreement

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delay beyond our control. Owner to carry fire, tornado, and other necessary insurance.

Authorized By: _____
Michael Doygan, Owner

Note: This proposal may be withdrawn by us if not accepted by 30 days.

Acceptance of Proposal

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified.
Payment will be made as outlined above.

Signature:

Date of Acceptance: